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PLANNING & BACKGROUND DATA 
 
Project Justification Statement: The bridge on CR 472 (Elachee Drive) over SR 419 (I-985), Structure 
ID 139-0055-0, was built in 1967. This bridge consists of four (4) spans of continuous steel beams on 
concrete caps with concrete columns. The bridge was designed using an HS-15 vehicle, which is below 
current design standards. This bridge has a gutter-to-gutter width of only 23.9 feet. The overall condition 
of this bridge would be classified as fair. The deck is in satisfactory condition with minor cracking and 
scaling on the topside. The superstructure is in satisfactory condition with sagging of the steel beams. 
The substructure is in fair condition with minor to moderate cracking in the concrete caps and columns. 
Due to the age of the structure, the structural integrity of the bridge pertaining to the design vehicle, and 
the narrow gutter-to-gutter width, replacement of this 51-year-old bridge is recommended.  

(Prepared by Bridge Office) 
 
Existing conditions: The existing typical section of CR 472/Elachee Drive consists of one 10-foot travel 
lane in each direction.  The rural outside shoulders are 6 feet wide.  Additionally, CR 472/Elachee Drive  
consists of Structure ID 139-0055-0 which is a bridge that has four (4) spans of continuous steel beams 
on concrete caps with concrete columns.  The bridge deck width is 30.4 feet.  The total length of the 
bridge is 300 feet.   
 
Other projects in the area: N/A 
 
MPO: Gainesville     TIP #: GH-116 
 
Congressional District(s):  9 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  7.5% 
Current Year (2018):   225  Open Year (2024):   250 Design Year (2044):  325 
Traffic Projections Performed by: Michael Baker International  
Date approved by the GDOT Office of Planning: 6/13/2018 
   
Functional Classification (Mainline):  Urban Local Road 
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☐None           ☒Bicycle             ☒Pedestrian          ☐Transit  
Pedestrian Warrant #2, Bicycle Warrant #3 
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 

 
DESIGN AND STRUCTURAL 
 
Description of Proposed Project: This project will replace the existing bridge that was built in 1967 
over I-985 in Gainesville.  The proposed bridge will be 250 feet long, consisting of two 11-foot lanes, a 
4-foot bike lane, a 2-foot gutter, and a 8.5-foot sidewalk on the north side.  The south side will be a 6-
foot rural shoulder  The total deck width will be 45.33 feet.  The roadway approaches will consist of 
one 11-foot lane in each direction, one 4-foot bike lane with a 14-foot wide urban shoulder which 
includes 2.5-foot curb and gutter, 2-foot grass strip, and 8-foot sidewalk on the north side.  The south 
side will be a 10-foot rural shoulder of which 6.5’ will be paved.  The proposed bridge will be 
constructed in one stage on an offset parallel alignment to the north of the existing bridge and it will 
accommodate present and future vertical clearance requirements.  Mechanically Stabalized Earth 
(MSE) walls will be constructed parallel with I-985 and will accommodate a future widening and 
clearzone requirements.  The proposed project length is approximately 0.3 miles. 
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Major Structures:  

Structure ID  Existing Proposed 
139-0055-0 The existing two-lane bridge is 300 

feet long with a total bridge deck 
width of 30.4 feet.   

The proposed bridge will be 250 
feet long, consisting of two 11-foot 
lanes, a 4-foot bike lane, a 2-foot 
gutter, and a 8.5-foot sidewalk on 
the north side.  The south side will 
be a 6-foot rural shoulder.  The 
total deck width will be 45.33 feet. 

 
Accelerated Bridge Construction (ABC) techniques anticipated:    No       Yes  
Accelerated Bridge Construction techniques are not recommended for this project because of the low 
traffic and the increased construction costs. 
 
Mainline Design Features:  CR 472/Elachee Drive 

Feature 
 

Existing Policy Proposed 

Typical Section    
- Number of Lanes  2  2 
- Lane Width(s) 10 ft 10-12 ft 11 ft 
- Median Width & Type N/A N/A N/A 
- Outside Shoulder Width  
-  Border Area Width 

6 ft 
N/A 

8 ft 
10-16 ft 

10 ft south side 
14ft north side 

- Outside Shoulder Slope 6% 2% 2% 
- Inside Shoulder Width N/A N/A N/A 
- Sidewalks N/A 5 ft; 5.5 ft on 

bridge 
8 ft; 8.5 ft on 
bridge on north 
side 

- Auxiliary Lanes N/A  N/A 
- Bike Accommodations N/A 4 ft 4 ft 
Posted Speed 25 mph  25 mph 
Design Speed 25 mph  25 mph 
Minimum Horizontal Curve Radius 400 ft 154 ft 525 ft 
Maximum Superelevation Rate 6% 4% 2.8% 
Maximum Grade 8% 12% 7.5% 
Access Control By Permit By Permit By Permit 
Design Vehicle N/A  SU 
Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
 
Is the project located on a NHS roadway?    ☒ No  ☐ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: N/A 
 
Design Variances to GDOT Standard Criteria anticipated:N/A 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☒ No  ☐ Undetermined   ☐ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 
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If Yes: Project classified as:    ☒ Non-Significant  
TMP Components Anticipated:   ☒ TTC  

 
 
INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections: N/A   
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 
Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 
 
UTILITY AND PROPERTY 
  
Railroad Involvement:N/A 
  
Utility Involvements: Georgia Power Distribution, AT&T, City of Gainesville Water and Sewer 
 
SUE Required:   ☒ No  ☐Yes 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  100-170 ft.  Proposed width:  100-180 ft. 
Required Right-of-Way anticipated: ☐ None  ☒ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None  ☒ Temporary   ☐ Permanent   ☐ Utility ☐ Other 
 

Anticipated total number of impacted parcels:   2 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 
 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 
 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern: Chicopee Woods Area Park Commission requested a 10-11 foot sidewalk for all 
users on the northside.   
 
Context Sensitive Solutions Proposed: The proposed solution separates the bicycles from the 
pedestrians with a 4-foot bicycle lane.  This solution avoids a required barrier obstruction in the 
roadway and provides an 8’-6” walking width across the bridge.  The 8’-6” dimension gives 
approximately enough room for three (3) people to walk side by side comfortably according to the 
Pedestrian and Streetscape Guide. 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☐ None 
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Level of Environmental Analysis: 
☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☐ No  ☒ Yes 
 
Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  
• A CWA Sec. 404 Permit is not anticipated to be required.   
• A buffer variance is not anticipated to be required. 
• ESA Sec. 7 informal consultation is anticipated to be required to address potential impacts to bat 

habitat; Special Provision 107.23H would be included in the construction contract. 
• Supplemental Specification 107.23G would be included in the contract for the protection of bats and 

migratory birds on bridges. 
• Coordination with GDNR-HPD/GASHPO under Section 106 of National Historic Preservation Act is 

not anticipated to be required. 
• Coordination with FHWA and the Chicopee Woods Area Park Commission is anticipated under 

Section 4(f) of the DOT Act. 
 
Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 
Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information: Categorical Exclusion 
 
Ecology – The proposed project is located in the Southern Inner Piedmont Level IV Ecoregion of Georgia, 
within the predicted range of two federally protected mammals (northern long-eared bat and Indiana bat).  
Due to the presence of potentially suitable summer roosting habitat within the project study area, surveys 
for these bats are required.  Based on a preliminary evaluation, ESA Section 7 consultation with the 
USFWS will be required. 
 
The USFWS early coordination response letter stated that the range of black-spored quillwort includes 
Hall County; however, there are no records of granite outcrops in the project vicinity.  Field surveys have 
confirmed that there is no potentially suitable habitat for black-spored quillwort located within the project 
study area.  The letter also stated that the range of Georgia aster includes Hall County; however, there 
are no known occurrences of this species within the vicinity of the proposed project, and it is very unlikely 
to occur in the area.  Therefore, no surveys for this species are required. 
 
The GDNR-WRD early coordination response letter included records of known occurrences within 3 miles 
of the project study area for four state-protected plant species:  pink ladyslipper, goldenseal, Indian olive, 
and Ozark bunchflower.  Potentially suitable habitat for pink ladyslipper and Indian olive has been 
identified within the project study area; therefore, species-specific surveys for these two plants are 
required during the appropriate survey season.   The GDNR-WRD response letter also included a known 
occurrence of one state-protected aquatic species, the Chattahoochee crayfish.  Field surveys did not 
result in the identification of any perennial streams; therefore, there is no potentially suitable habitat for 
the Chattahoochee crayfish located within the project study area. 
 
Additional correspondence with GDNR-WRD stated that the nearest bald eagle nest to the project study 
area is located 8 miles west on Lake Lanier.  Because the bald eagle is a state-protected species, as well 
as protected under the federal Migratory Bird Treaty Act (MBTA) and the federal Bald and Golden Eagle 
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Protection Act, the letter requested that the agency be contacted if new nests or eagles are observed 
within the project study area.  The agency also stated that there are no records of golden eagles near the 
project study area. 
 
The USFWS and GDNR-WRD recommended that the ecological investigations include inspections of all 
bridges, culverts, and structures to determine if there is evidence of migratory bird species using the 
structure for nesting, and to determine if the structure is being utilized as a roost by bats.  Therefore, 
surveys were conducted under the bridges and within large culverts located within the project corridor.  
Evidence of barn swallow (Hirundo rustica) nesting activity was observed underneath the existing 
Elachee Drive bridges during the field investigation; therefore, Supplemental Specification 107.23G for 
the protection of bats and migratory birds on bridges would apply to this project.  The GDNR-WRD also 
provided recommendations for best management practices during construction to protect water quality in 
the vicinity of the bridge crossing. 
 
The field survey resulted in the identification of one jurisdictional wetland, no streams, and no open 
waters within the project study area.  The wetland observed is a palustrine forested wetland located in the 
southwest quadrant of the Elachee Drive crossing over I-985.  Any impacts to this resource would require 
the preparation and submittal of a Section 404 Permit application to the USACE.  Compensatory 
mitigation in the form of the purchase of compensatory wetland mitigation credits may be required, 
depending upon the severity of any anticipated impacts to this water of the U.S. 
 
Archaeology – Field survey has been completed, and a Short Form Negative Findings Report has been 
approved by GDOT.  
 
History – Field survey identified one resource, GDOT Bridge No. 139-0055-0;recommended not eligible 
for listing on the NRHP.   

Air & Noise – A Type III Noise Assessment and an Air Assessment will be performed during Phase II of 
the project. 

Public Involvement – A Public Information Open House is scheduled for May 10, 2019 

 
COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings: March 13, 2018 – Design team meeting with GDOT PM to discuss preferred 
concept and alternatives (meeting minutes attached).  Concept Team Meeting: July 17, 2018 
 
Other coordination to date: 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  Michael Baker International, Holt Consulting 

Company, LLC  
Design Michael Baker International, Holt Consulting 

Company, LLC 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Michael Baker International 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 
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Alternative 1: Stage construct the proposed bridge 22 feet north from the existing to the proposed 
centerline maintaining one lane of traffic and accommodates pedestrian traffic during construction 
utilizing a temporary signal. 

Estimated Property Impacts: 2 parcels  Estimated Total Cost: $5,707,690.51 
Estimated ROW Cost: TBD** Estimated CST Time: 18 months 

Rationale: This Alternative was not selected because of the increased construction costs and time 
of construction.  Furthermore, this Alternative only maintains one lane of traffic while utilizing a 
temporary signal in stage 2. 

**Programmed cost is $250,000.00 and is not included in the Total Cost in the table.  The ROW estimate 
requested on 3/22/2018.  ROW costs will be updated upon receipt of estimate from ROW Office. 

 
Alternative 2: Stage construct the proposed bridge 16 feet north from the existing to the proposed 
centerline maintaining one lane of traffic utilizing a temporary signal. 

Estimated Property Impacts: 2 parcels  Estimated Total Cost: $5,774,686.24 
Estimated ROW Cost: TBD** Estimated CST Time: 18 months 

Rationale: This Alternative was not selected because of the increased construction costs and 
time of construction.  Pedestrian traffic is not accommodated during construction.  
Furthermore, this Alternative only maintains one lane of traffic while utilizing a temporary signal 
in stage 2. 

**Programmed cost is $250,000.00 and is not included in the Total Cost in the table.  The ROW estimate 
requested on 3/22/2018.  ROW costs will be updated upon receipt of estimate from ROW Office. 

 
Alternative 3: Stage construct the proposed bridge 35 feet south from the existing to the proposed 
centerline maintaining two lanes of traffic and accommodates pedestrian traffic during 
construction. 

Estimated Property Impacts: 3 parcels  Estimated Total Cost: $5,811,281.46 
Estimated ROW Cost: TBD** Estimated CST Time: 18 months 

Rationale: This Alternative was not selected because of the increased construction costs and time 
of construction. 

**Programmed cost is $250,000.00 and is not included in the Total Cost in the table.  The ROW estimate 
requested on 3/22/2018.  ROW costs will be updated upon receipt of estimate from ROW Office. 

 
Additional Comments/ Information:N/A 
 
LIST OF ATTACHMENTS/SUPPORTING DATA  

1. Concept Layout 
2. Typical sections 
3. Cost Estimates 
4. Traffic assignments 
5. Project Meeting Minutes 
6. Concept Team Meeting Minutes 
7. Letter from Chicopee Woods Area Park Commission  
8. Bridge Inventory Sheets 
9. MS4 
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REQUIRED  PAVEMENT
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE October 25, 2018

From:

To: Erik Rohde, P.E., State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE March 15, 2021

PROJECT MANAGER
MGMT ROW DATE March 15, 2020

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,300,000.00 DATE

RIGHT OF WAY $ 250,000.00 DATE

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 5,080,631.46                       

RIGHT OF WAY $ TBD

UTILITIES $ TBD

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED SEP. 20, 2018

I-985 at CS 991/Elachee Road in Gainesville

Program Delivery

Interoffice Memo

0013922

Darrell Richardson

Kimberly Nesbitt, State Program Delivery Administrator



A.
CONSTRUCTION           
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND 
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A +  B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From GDOT 411
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED SEP. 20, 2018 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            5,080,631.46 

27,797.01

                659,065.36 

TOTAL  $                                                                                            ‐  

CONTINGENCY SUMMARY

REIMBURSABLE COST

4,184,541.99 

                209,227.10 





                                                        STATE HIGHWAY AGENCY
DATE  : 10/25/2018
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013922-PREFER          SPEC YEAR: 13
  DESCRIPTION: ELACHEE DRIVE AT I-985

                                                    ITEMS FOR JOB 0013922-PREFER

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - 0013922                                  1.000      196000.00       196000.00
  0014  150-5010             EA      TRAF CTRL,PORTABLE IMPACT ATTN                             3.000        8423.19        25269.58
  0015  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000       86792.10        86792.11
  0020  163-0232             AC      TEMPORARY GRASSING                                         2.000          82.17          164.35
  0025  163-0240             TN      MULCH                                                     54.000         257.28        13893.15
  0030  163-0300             EA      CONSTRUCTION EXIT                                          4.000        1601.49         6405.98
  0040  163-0520             LF      CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN                  500.000          22.37        11187.33

  0045  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                     35.000         389.65        13637.85
                                     BG
  0050  163-0541             EA      CONSTR & REM ROCK FILTER DAMS                              2.000         790.14         1580.28
  0055  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                             5.000         213.68         1068.42
  0065  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          1955.000           0.96         1878.93
  0070  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          350.000           3.27         1146.19
  0080  165-0101             EA      MAINT OF CONST EXIT                                        4.000         634.56         2538.28
  0085  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                               5.000          70.75          353.78
  0090  165-0110             EA      MAINT OF ROCK FILTER DAM                                   2.000         343.27          686.55
  0095  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      4.000         420.53         1682.16

  0100  167-1500             MO      WATER QUALITY INSPECTIONS                                 12.000        1115.47        13385.75
  0114  169-0020             EA      ENHANCED DRY SWALE                                       225.000         255.00        57375.00
  0115  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            3910.000           4.85        18967.64
  0120  210-0100             LS      GRADING COMPLETE - 0013922                                 1.000      655000.00       655000.00
  0125  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             4620.000          36.54       168850.56
  0130  318-3000             TN      AGGR SURF CRS                                             50.000          38.96         1948.15
  0134  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               50.000          80.44         4022.44
  0135  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                   420.000          94.14        39542.04
                                     L
  0140  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  530.000          98.45        52180.01

  0145  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             630.000          96.56        60833.11
  0150  413-0750             GL      TACK COAT                                                530.000           2.53         1344.23
  0160  433-1000             SY      REINF CONC APPROACH SLAB                                 240.000         188.95        45348.51
  0174  441-6222             LF      CONC CURB & GUTTER/  8X30TP2                            1540.000          28.41        43758.19
  0175  441-0004             SY      CONC SLOPE PAV, 4 IN                                     330.000          62.29        20557.53
  0180  441-0104             SY      CONC SIDEWALK, 4 IN                                     1075.000          62.64        67345.99
  0184  441-0204             SY      PLAIN CONC DITCH PAVING, 4 IN                            160.000          48.16         7706.08
  0185  441-0301             EA      CONC SPILLWAY, TP 1                                        2.000        2145.04         4290.10
  0190  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                   510.000           6.95         3545.02

  0194  456-2015             GLM     INDENT. RUMB. STRIPS - GRND-IN-PL                          1.000        4760.37         4760.37
                                     (SKIP)
  0195  540-1101             LS      REM OF EX BR, STA NO - 211+00                              1.000      456300.00       456300.00
  0200  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 0013922                        1.000     1598450.00      1598450.00
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  0205  544-1000             LS      DECK DRAIN SYSTEM, BR NO - 1                               1.000       55000.00        55000.00
  0210  550-1180             LF      STM DR PIPE 18,H 1-10                                    600.000          50.31        30189.64
  0215  550-4218             EA      FLARED END SECT 18 IN, ST DR                               2.000         645.48         1290.97
  0219  576-1010             LF      SLOPE DRAIN PIPE, 10 IN                                  100.000          29.73         2973.46
  0220  603-2181             SY      STN DUMPED RIP RAP, TP 3, 18                              50.000          78.40         3920.09
  0225  603-7000             SY      PLASTIC FILTER FABRIC                                     50.000           4.84          242.32
  0230  620-0100             LF      TEMP BARRIER, METHOD NO. 1                              1000.000          33.57        33570.28
  0240  627-1000             SF      MSE WALL FACE, 0 - 10 FT HT, WALL NO -                  1360.000          39.22        53347.82
                                     1
  0245  627-1000             SF      MSE WALL FACE, 0 - 10 FT HT, WALL NO -                  1480.000          39.22        58054.98
                                     2
  0250  627-1010             SF      MSE WALL FACE, 10 - 20 FT HT, WALL NO -                  906.000          42.20        38236.96
                                     1
  0255  627-1010             SF      MSE WALL FACE, 10 - 20 FT HT, WALL NO -                 1129.000          42.20        47648.49
                                     2
  0260  627-1020             SF      MSE WALL FACE, 20 - 30 FT HT, WALL NO -                  111.000          43.05         4778.91
                                     1
  0265  627-1020             SF      MSE WALL FACE, 20 - 30 FT HT, WALL NO -                  268.000          43.05        11538.26
                                     2
  0273  627-1100             LF      COPING A, WALL NO - 1&2                                  340.000          92.20        31349.38
  0274  627-1180             CY      ADDITIONAL MSE BACKFILL                                  420.000          38.36        16111.64
  0275  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            50.000          20.04         1002.43
  0280  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              30.000          22.78          683.54
  0285  636-2070             LF      GALV STEEL POSTS, TP 7                                   135.000           8.45         1141.64
  0290  641-1100             LF      GUARDRAIL, TP T                                          183.000          64.81        11860.30
  0295  641-1200             LF      GUARDRAIL, TP W                                          290.000          22.41         6501.11
  0300  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  3.000        1038.96         3116.89
  0305  641-5015             EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG,                       2.000        2979.25         5958.52
                                     E/A
  0310  653-0110             EA      THERM PVMT MARK, ARROW, TP 1                               3.000          85.96          257.91
  0315  653-0320             EA      THERM PVMT MKG, SYM, TP 4                                  3.000          90.58          271.74
  0320  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          3970.000           0.72         2872.37
  0325  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                           155.000           0.53           83.18
  0330  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          2815.000           0.67         1895.40
  0335  653-1704             LF      THERM SOLID TRAF STRIPE,24,WH                             30.000           8.80          264.18
  0340  653-1804             LF      THERM SOLID TRAF STRIPE, 8,WH                            185.000           2.44          451.62
  0345  654-1003             EA      RAISED PVMT MARKERS TP 3                                  85.000           3.88          330.31
  0350  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                            930.000           7.24         6737.26
  0355  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                            620.000           7.33         4546.14
  0360  668-1100             EA      CATCH BASIN, GP 1                                          5.000        2922.37        14611.88
  0365  700-6910             AC      PERMANENT GRASSING                                         3.000         615.92         1847.79
  0370  700-7000             TN      AGRICULTURAL LIME                                          8.000          13.38          107.09
  0375  700-8000             TN      FERTILIZER MIXED GRADE                                     2.000         664.55         1329.11
  0380  700-8100             LB      FERTILIZER NITROGEN CONTENT                              125.000           4.17          521.96
  0385  716-2000             SY      EROSION CONTROL MATS, SLOPES                            2300.000           2.46         5659.70
  0390  711-0100             SY      TURF REINFORCING MATTING, TP 1                           900.000           3.95         3557.57
  0395  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                            1000.000           2.19         2190.43
  0400  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        9656.36        19312.73
  0410  643-1152             LF      CH LK FEN,ZC COAT,  6',  9 GA                            350.000          20.31         7109.79
  0415  643-8010             EA      GATE, CHAIN LINK ZC COAT - 20 FT                           2.000        1135.27         2270.54

  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              4184541.99
  INFLATED ITEM TOTAL                                                                                                     4184541.99
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  TOTALS FOR JOB 0013922-PREFER
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         4184541.99
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        4184541.99
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO. CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Oct-18 2.724$        
DIESEL 3.126$        
LIQUID AC 553.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 27041.7 27,041.70$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 884.80$              
Monthly Asphalt Cement Price month project let (APL) 553.00$              
Total Monthly Tonnage of asphalt cement (TMT) 81.5

ASPHALT Tons %AC  AC ton
Leveling 50 5.0% 2.5
12.5 OGFC 5.0% 0
12.5 mm 5.0% 0
9.5 mm SP 420 5.0% 21
25 mm SP 630 5.0% 31.5
19 mm SP 530 5.0% 26.5

1630 81.5

BITUMINOUS TACK COAT
Price Adjustment (PA) 755.31$             755.31$                         
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 884.80$              
Monthly Asphalt Cement Price month project let (APL) 553.00$              
Total Monthly Tonnage of asphalt cement (TMT) 2.276403489

Bitum Tack
Gals gals/ton tons
530 232.8234 2.27640349

0013922
10/25/2018

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


PROJ. NO. CALL NO.
P.I. NO. 
DATE

0013922
10/25/2018

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 884.80$              
Monthly Asphalt Cement Price month project let (APL) 553.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 27,797.01$                    
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Concept Utility Report 

Project Number:  Click here to enter text.  

County: Hall  

P.I. #  0013922  

District: Hall 

Prepared by:  Doris Abernathy 

Date: October 22, 2018   

Project Description:  Bridge Replacement at I-985 and Elachee Rd in Gainesville

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? No                                                                                               

Level: ☐A    ☐B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  N/A 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None anticipated 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination:  If permanent easements are negotiated include Utility Clause. 

Environmental Coordination:  N/A 

Additional Remarks:  Lee Irminger, Manager of the Elachee Natural Preserve, wants to be kept in the loop.  No wells are 

in the area and the Gainesville Water Department has  two inch water pipes to the facilities.  No gas or sewer facilities in 

the area.  Village and park have septic tanks. ATT is under 985 near the bridge and Georgia Power supplies electricity. 

Lee wants to be involved in future meetings. Gainesville does not believe to be in conflict with project but will be 

sending formal request to attach to bridge - current situation doesn't allow for fire hydrants to the park.  
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Utilities have facilities within the project limits.  

Utilities have been identified using Georgia811 and/or field visits. 

 

 

 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text. 

 
Facility 
Owner 

 
Facility Owner Contact  

Email Address 

 
Existing 

Facilities/ 
Appurtenances 

General 
Description 
of Location 

Facilities to 
Avoid         

approx. limits 

Facilities 
Retention 

Recommended  
approx. limits 

 
Comments 

ATT-
Bellsouth 

Clay Johnson 
Cj3079@att.com 

Telecom
  

 N/A  N/A  N/A Click here to 
enter text. 

Georgia 
Power Dist. 

Galen Davis 
GDavis@Southernco.com 

Electricity N/A N/A N/A Click here to 
enter text. 

City of 
Gainesville 

Jason Perry jperry 
@gainesville.org 

Water  N/A N/A N/A Click here to 
enter text. 



Department of Transportation 
State of Georgia 

__________________________________________
_________________________  

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE              Hall County  OFFICE   Planning 
                  P.I. # 0013922            DATE      June 13, 2018 
 

FROM          Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO              Kimberly Nesbitt, State Program Delivery Engineer 
                  Attention: Darrell Richardson 
                  
SUBJECT  Reviewed Design Traffic Data Report for Elachee Drive bridge replacement 

over I-985 
 

We have reviewed the Design Traffic for the above project. The Design 
Traffic is approved. The approved Design Traffic is furnished in the attached 
document: 2018.06.12_PI 0013922_Traffic Forecasting Memo.pdf. 

If you have any questions concerning this information, please contact Andre 
Washington at 404-631-1925. 

Keith McCage 
HNTB 
Design Traffic Consultant to GDOT 
404-946-5731 
 

 

CLV/KAM 

 





 
 

I-985 at Elachee Road (PI #0013922) 
 

March 14, 2018 
 

MEETING NOTES 
 
Location 
 
Michael Baker International 
420 Technology Parkway Suite 150 
Norcross, GA 30092 
 
Attendees 
 
Darrell Richardson   GDOT (PM)   drichardson@dot.ga.gov 
Al Bowman   MBI    abowman@mbakerintl.com 
Chad Havens   MBI    chad.havens@mbakerintl.com 
George Manning  MBI    george.manning@mbakerintl.com 
Mary Best   MBI    mdbest@mbakerintl.com 
Brad Gowen   Holt Consulting  bgowen@holtconsultingco.com 
 
 
 
The purpose of the meeting was to discuss the different concept alternatives for the bridge replacement 
project below: 
 
I-985 at Elachee Road 
 

• The Preferred Alternative is the one-lane configuration with a temporary signal and pedestrian access 
during construction. 

• Alternative 1 is the one-lane configuration with a temporary signal and no pedestrian access during 
construction. 

• Alternative 2 is the two-lane configuration with pedestrian access during construction. 

• Use an 8-foot minimum between structures for staging purposes. 

• The agreed to final typical section is as shown below: 

mailto:drichardson@dot.ga.gov
mailto:abowman@mbakerintl.com
mailto:chad.havens@mbakerintl.com
mailto:george.manning@mbakerintl.com
mailto:mdbest@mbakerintl.com
mailto:bgowen@holtconsultingco.com


 
 

 

Action Items 
 

1. GDOT PM to schedule Concept Team Meeting for the middle to end of May 2018 

2. The ROW Estimate checklist needs to accompany the ROW layouts 

3. Request Utility Estimates 

 
Prepared by:  Chad Havens 
   Michael Baker International 
   March 16, 2018 
    
 



 
 
 
 

July 17, 2018 Concept Team Meeting Minutes  
PI No. 0013922 

TO: All attendees 
FROM: Brad Gowen 
Meeting Date: July 17, 2018 
RE: PI 0013922 CR 472/Elachee Drive over I-985 Bridge Replacement in Gainesville 
Location: GDOT District 1 – 1475 Jesse Jewell Parkway, Conference Room 114, Gainesville, GA 
Purpose: Concept Team Meeting 

I. WELCOME 
II. INTRODUCTIONS – ATTENDEES INCLUDE: 

 
Darrell Richardson, GDOT (AECOM)   drichardson@dot.ga.gov 
Shane Giles, District 1 Traffic Operations  shgiles@dot.ga.gov 
Judy Prince, GDOT Preconstruction   jprince@dot.ga.gov 
Doris Abernathy, District 1 Utilities   dabernathy@dot.ga.gov 
Brandon Kirby, GDOT District 1   bkirby@dot.ga.gov 
Harold Mull, District 1 Construction   hmull@dot.ga.gov 
Jason Perry, Gainesville Water   jperry@gainesville.org 
Galen Davis, GPC     hdavis@southernco.com 
RK Whitehead, Chicopee Woods    rkwhitehead@wdcdiecast.com 
Andrea Timpone, Nature Science Center  andrea@elachee.org 
Lee Irminger, Nature Science Center   lee@elachee.org 
Brad Gowen, Holt Consulting Company  bgowen@holtconsultingco.com 
Chad Havens, Michael Baker International  chad.havens@mbakerintl.com 
George Manning, Michael Baker International george.manning@mbakerintl.com 
Mary Best, Michael Baker International  mdbest@mbakerintl.com 

 
 
 
 

mailto:drichardson@dot.ga.gov
mailto:shgiles@dot.ga.gov
mailto:jprince@dot.ga.gov
mailto:dabernathy@dot.ga.gov
mailto:bkirby@dot.ga.gov
mailto:hmull@dot.ga.gov
mailto:jperry@gainesville.org
mailto:hdavis@southernco.com
mailto:rkwhitehead@wdcdiecast.com
mailto:andrea@elachee.org
mailto:lee@elachee.org
mailto:bgowen@holtconsultingco.com
mailto:chad.havens@mbakerintl.com
mailto:george.manning@mbakerintl.com
mailto:mdbest@mbakerintl.com


 
 
 
 

• Brad Gowen described the need and purpose of the project as being a bridge replacement project 
due to the weight restrictions and the structural integrity of the existing bridge.  He proceeded to go 
through the different aspects of the Concept Report. 

• Traffic has been approved as of 6/13/2018. 
• Darrell Richardson stated to remove the sentence in the Project Justification Statement that 

mentions the ADT as it is out of date. 
• R.K. Whitehead asked how long the temporary signals would be in place during the construction 

staging of the project.  Darrell Richardson stated the signal would be utilized for stage 1 and 2. 
(approximately 6 months) 

• Andrea Timpone stated that the temporary signals should not cause a problem for the Nature 
Science Center.  Andrea stated that their peak season is about all year long.  The Nature Science 
Center also supports a small school of about 30 students which are dropped off by parents (no 
school bus). 

• Andrea stated that there is only a 2” waterline that currently serves the Nature Center.  At a 
minimum, the City of Gainesville would like an 8” waterline across the bridge and stubbed out on 
each end so in the future they could tie to it. 

• Darrell asked any need for sewer?  City of Gainesville stated it would be too complicated and 
would require a lift station. 

• Power and AT&T south of the existing bridge under I-985. 
• Ga Power recommended a SUE survey.  Darrell stated to the District to let him know if SUE needs 

to be included on the project. 
• Mary Best gave an overview of the Environmental Section in the Concept Report.  Archaeology and 

history is currently under review.  Assessment of Effects hopefully no adverse effects.  Based on a 
preliminary evaluation, ESA Section 7 consultation with the USFWS will be required due to the 
presence of potentially suitable summer roosting habitat within the project study area.  Section 4f will 
be coordinated due to the Elachee Nature Center is located (and leased from) the 1400-acre 
Chicopee Woods Nature Preserve, which is protected by a conservation easement.  Air and noise 
screening will be required.  If the wetland is impacted in the SW quadrant a 404 permit would be 
needed.  No buffer variance would be required. 

• Brandon Kirby stated to verify that the project is or is not in a non-attainment area. 
• Brandon Kirby and Darrell Richardson stated to provide enough room for two additional lanes in 

the NB and SB directions along I-985 plus clear zone and vertical clearance to accommodate the 
future typical section.  A center bent column will be in the median and MSE walls at the end bents. 

• Darrell stated to widen to the inside assuming a median barrier. 
• Brad described the alternates as presented in the Concept Report. 
• Darrell stated to use $140/SF for the bridge cost. 
• Harold Mull stated to investigate an alternate to the north or south that allows the bridge to be 

completed in one stage.  He estimated it could save $200,000 for the bridge construction if the 
bridge was constructed entirely in the first stage.  The construction contract time would be 12 
months with the actual bridge construction of 6 months. 

• R.K. Whitehead asked if the typical section could be modified to include a wider sidewalk on the 
northside and remove the sidewalk on the southside? 



• Brandon Kirby stated yes this could be implemented.  Brandon requested that the Nature Center 
write a letter stating exactly what typical section they would prefer. 

• Nature Center asked if plantings could be included on the bridge.  GDOT stated that this is not 
possible.  Nature Center asked about a wildlife corridor and decorative fencing on the bridge.  
GDOT stated anything extra would need to be funded by the Nature Center. 

• City of Gainesville maintains Elachee Drive. 
• Nature Center did not think that Alternate 1, which is stage construction to the north with no 

pedestrian access across the bridge during construction, was viable due to the amount of 
pedestrian traffic. 

• Chicopee Woods Park Commission and the Nature Science Center is very supportive of the 
project. 

 
   
Action Items: 
 

1. Holt Consulting to include an Alternate that builds the entire bridge in the first stage. 
2. Chicopee Woods Park Commission and the Nature Science Center to write a letter to GDOT 

stating the typical section that they prefer .  
 
 
 

 
 
 



 
 

 
August 20, 2018 
 
Mr. Darrell Richardson 
Bridge Program Management Team AECOM  
Development Planning & Engineering  
678-730-1448  
Via E-Mail:  DRichardson@dot.ga.gov 
 
RE:  Elachee Road Bridge replacement over I-985 
 
Dear Mr. Richardson: 
 
Thank you for including us in the July 17th concept team meeting for the above 
project. 
 
As discussed, the Chicopee Woods Area Park Commission is in favor and fully 
supportive of this project.  Based on the initial preliminary designs and alternates, 
we do have some comments and requests as the project moves forward. 
 
All the current designs presented (primary and alternates) call for a sidewalk to be 
constructed on both sides of the car travel lanes for both the road approaches on 
each end as well as the bridge itself.  However, with our experience of the 
functional use of the bridge by current users, we would ask if possible that as an 
alternative, the design incorporate a single sidewalk, 10 to 11 feet in width on the 
North side of the travel lanes and bridge.  Because of the location of the Bike Trail 
parking lot, and the Elachee Nature Center, we would expect limited (if any) 
utilization of a sidewalk on the Southern side of the road.  However, a wide 
sidewalk on the Northern side would be well used with striping down the center 
to visually separate any pedestrian or bicycle traffic.  This design would also be in 
keeping with other “trail” layouts being incorporated throughout the County, 
similar to the current Highlands to Islands trail system. 
 



 
 
Mr. Darrell Richardson, Georgia DOT  Page 2 
August 20, 2018 
 

 

 
In addition, we would appreciate that any type of visual and safety enhancements 
that need to be incorporated in the design be as congruent as possible with the 
spirit of the Chicopee Woods Conservation Area. 
 
We feel this is a wonderful opportunity for a partnership between Chicopee 
Woods, Elachee Nature Science Center, and the Georgia Department of 
Transportation to develop a bridge replacement design that is both unique and 
functional, while remaining under the current budgeted amount for this project. 
 
We look forward to further opportunity to review and discuss the designs as they 
progress thru the process. 
 
Thank you again for allowing Chicopee Woods to offer our perspective for this 
project. 
 
 
Yours truly, 
 
 
 
RK Whitehead 
Chairman 
Chicopee Woods Area Park Commission 
 
 
CC:  Elachee Nature Science Center 



Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

Processed Date:2/1/2018

Parameters: Bridge Serial Number
Bridge Serial Number: 139-0055-0 County: Hall SUFF. RATING: 46.4

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 139-0055-0 *19 Bypass Length: 99 225 Expansion Joint Type: 06- Strip seal type I. (Onflex)

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 0- None.

*6 Feature Intersected: SR 419 (I-985 US 23) *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: CR00472 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: ELACHEE ROAD *31 Design Load: 3- HS 15 243C Parapet Width: 0.00

9 Location: IN OAKWOOD 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.9

2 GDOT District: 4841100000 - D1 DISTRICT ONE GAINESVILLE 205 Congressional District: 009 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 05/25/2017 27 Year Constructed: 1967 239A Handrail Left: 7- Aluminum.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 7- Aluminum.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 57260 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: N- Bridge is not over water *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 4 - County 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 7- Service or Unclassified 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 1995 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00472 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 34 - 14.7756 *42B Type of Service Under: 1-Highway (with or without pedestrians) 224 Retaining Wall: 0- None.

*17 Longtitude: 83 - 50.1030 214A Movable Bridge: 0 233 Posted Speed Limit: 25

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: Z - Unknown. O. Concrete M. Steel O. Concrete 234 Delineator: No

*100 STRAHNET: 1- The Feature is on an Interstate STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 4-Steel (Continuous) 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 1398249500  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 4 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 0.00 226 Bridge Curve: A: Vertical: YesB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 01 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 19- Urban - Local 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: 0 - Not located on a Federal Aid Route 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00000 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 1- Meets current standards

217 Benchmark Elevation: 0000.00

* Location ID No: 139-00472X-000.68N
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Bridge Serial Number: 139-0055-0 County: Hall SUFF. RATING: 46.4

Programming Data Measurements: Ratings and Posting

201 Project Number: F-013-1 (17) *29  AADT: 1570 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 1- Plans at General Office. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 22

250B Route Approval Status: No  *28B Lanes Under: 4 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 36

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013922 * 48 Maximum Span Length: 86 231A H-Modified: 21 No
252 Contract Date: 02/01/1901 * 49 Structure Length: 300 231B Type3/Tandem: 24 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 23.900000000000002' 231C Timber: 28 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 30.400000000000002' 231D HS-Modified: 26 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 23.900000000000002' 231E Type 3S2: 29 No

94 Bridge Improvement Cost:(X$1,000) $1,172 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 00 No

95 Roadway Improvement Cost: (X$1,000) $117 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 18

96 Total Improvement Cost: (X$1,000) $1758 32 Approach Rdwy. Width: 21.0' 262 H Operating Rating: 31

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 5 Right Width:2.0 Type: 8 - Grass (Dirt).        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 2355 Fwd Shoulder: Left Width: 3.4 Right Width:3.6 Type: 8 - Grass (Dirt).        59 Superstructure Condition: 6 - Satisfactory Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 21.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 21.3 Type:2- Asphalt. 60A Substructure Condition: 6 - Satisfactory Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: N - Not Applicable

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: N. Bridge not over waterway. 54A Under Reference Feature: H- Highway beneath structure. 71 Waterway Adequacy: Not Applicable.

216A Water Depth: 54B Minimum Clearance Under:
17' 2"

61 Channel Protection Cond.: Not Applicable.

216B Bridge Height: *228 Minimum Vertical Clearance 68 Deck Geometry: 4

222 Slope Protection: 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: 9

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: H- Highway beneath structure. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 13.8 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 39.4 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 8.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901



MS4 Concept Report Summary 
Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 

Is there a Project Level Exclusion that applies to this project:    ☒ No  ☐ Yes 
 If yes, please indicate which of the following exclusions apply: 
☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 

Coordinate with the appropriate local government or entity to determine stormwater management 
requirements. 

☐  The project location is not within a designated MS4 area. 

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 
one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 
installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 
or before June 30th, 2012. 

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 
impervious area. 

____________________________________________________________________________________ 

If the project has a Project Level Exclusion nothing further is needed.  

If the project does not have a Project Level Exclusion use the MS4 Concept Level Design Spreadsheet to 
estimate the treatment volumes and flow rates, size the BMP’s, complete the tables below, and include as an 
attachment to the Concept Report. Add additional rows, if necessary.  It is understood that this information will be 
approximate based on available information at the time of the concept. 
 
In MS4 designated areas, water quantity requirements may be waived for drainage areas that flow directly into 
surface waters that have a drainage area greater than 5 square miles.  
 

 

BMP Selection and Feasibility Summary 

  

Outfall Level Exclusion? 
BMP 

Selected 

Is the BMP Feasible? 

Y/N Exclusion No. Y/N 
Infeasibility Criteria 

No. 
1Feasibility of an 
Infiltration BMP   

Outfall Area            
1   N           N/A  E. Swale  Y                N/A Potentially suitable 
2   N           N/A  E. Swale  Y                N/A Potentially suitable 
3   N           N/A  E. Swale  Y                N/A Potentially suitable 
4   N           N/A  E. Swale  Y                N/A Potentially suitable 
5   Y            4   N/A                    

Drainage Area Summary 

  Pre-Development Post-Development 

Water 
Quality 
Volume 

Channel 
Protection 

Volume 

Required 
Detention 
Volume 

Outfall 
Area Tc 

Weighted 
CN 

Area 
(Acres) Tc 

Weighted 
CN 

Area 
(Acres) 

(Cubic 
Feet) 

(Cubic 
Feet) 

(Cubic 
Feet) 

1    30      55      1.65  30      56      1.70     196      N/A      N/A 
2    36      57      0.70  36      75      1.22     2039      N/A      N/A 
3    19      98      0.14  19      98      0.26     470      N/A      N/A 
4     5      98      0.11   5      98      0.18     274      N/A      N/A 
5     5      98      0.15   5      98       0.16     39      N/A      N/A 
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